PBW PASTOR, BEHLING & WHEELER, LLC
2201 Double Creek Drive, Suite 4004

Round Rock, TX 78664

Consulting Engineers Tel (512) 671-3434
and Scientists Fax (512) 671-3446
June 9, 2011

(PBW Project No. 1651-2)
VIA ELECTRONIC MAIL

Mr. Chris Villarreal

Remedial Project Manager, 6SF-RA

U.S. Environmental Protection Agency Region 6
1445 Ross Avenue

Dallas, Texas 75202

Re: Bi-Monthly Progress Report, R&H Oil/Tropicana Energy Site, San Antonio, Texas
Dear Mr. Villarreal:

Pursuant to Section IX, Paragraph 37 of the Administrative Settlement Agreement and Order
on Consent for Remedial Investigation/Feasibility Study (Settlement Agreement) for the above-
referenced Site, Pastor, Behling & Wheeler, LLC (PBW) has prepared this bi-monthly progress
report on behalf of the Respondents named in the Settlement Agreement. In accordance with the
Settlement Agreement requirements, this progress report addresses the topics listed below:

1. Actions which have been taken to comply with the Settlement Agreement during the
preceding two-month period — The following actions were taken during the previous
two-month period:

¢ A meeting between PBW, the Texas Commission on Environmental Quality
(TCEQ), and EPA was conducted on April 13, 2011 to discuss potential changes
to the investigation based on data obtained during the off-site well installation.

e On April 25, 2011, a Work Plan Refinement/Modification Notice was prepared
to document the changes agreed to in the April 13 meeting.

e Notification of field work involving the installation and sampling of on-site
monitoring wells was provided to you on May 5, 2011.

e During the week of May 23, 2011, soil samples were collected at 14 soil boring
locations, and 14 monitoring wells were installed on the Site at the locations
proposed in the RI/FS Work Plan. Well installations were completed, the wells
were developed, and groundwater sampling was begun the week of May 30,
2011, with groundwater sampling completed the week of June 6, 2011.

o The newly installed monitoring wells, existing on-site monitoring wells, and
repaired existing monitoring wells were surveyed for horizontal and vertical
coordinates on June 2, 2011 by Doyle and Wachtstetter Surveryors.
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e A Right of Entry agreement between PBW and Union Pacific Railroad (UPRR)
was obtained to provide access to the drainage ditch west of the Site (pursuant to
Settlement Agreement Paragraph 52).

s Notice of Completion of Field Support Activities was provided to you on May
31,2011.

Quality-assured results of sampling, tests and all other quality-assured data received

by Respondents during the preceding two-month period — No quality-assured data
were received during the preceding two-month period:

Work planned for next two months with schedules relating such Work to the overall
project schedule for RI/FS completion — The following work is planned for the next

two months:

o Laboratory analyses of the soil, groundwater, and non-aqueous phase liquid
(NAPL) collected from the on-site monitoring wells.

e Validation of analytical data obtained during the most recent sampling activities.

¢ Perform aquifer test activities (slug testing, NAPL baildown testing) as
appropriate.

¢ Evaluation of the data, and refinement of the Conceptual Site Model, to evaluate
potential data gaps.

* Planning and execution of the next phase of field work, anticipated to include the
soil vapor investigation, a second round of groundwater monitoring (on-site and
off-site wells), and collection of surface water samples from the adjacent
drainage ditch if sufficient water is present.

The planned schedule for this work is generally consistent with the overall RI/FS
schedule provided in the approved RI/FS Work Plan.

Problems encountered, anticipated problems, actual or anticipated delays, and
solutions developed and implemented to address any actual or anticipated problems
or delays — No problems or delays were encountered or anticipated during the
preceding two-month period.

In addition to the activities described above, a Site mowing and clearing event was
conducted the week of May 16, 2011.
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Thank you for the opportunity to submit this progress report. Should you have any questions,
please do not hesitate to contact me.
Sincerely,

PASTOR, BEHLING & WHEELER, LLC
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For
Eric F. Pastor P.E. Tim Nickels
Principal Engineer Project Scientist
cc: Marilyn Long — Texas Commission on Environmental Quality (TCEQ)

Taryn Scholz — Quality Assurance Associates, Inc.
Leslie Alexander — de maximis, inc.

Elizabeth Hurst — Structural Metals, Inc.

Lee Bishop — Exxon Mobil Corporation

Heidi Hughes Bumpers — Jones Day

Heather Corken — Fulbright & Jaworski, LLP

David Currier — Flint Group Incorporated

Gary Elkin — BAE Systems Resolution, Inc.

Jack Healy — Perkin Elmer Automotive Research, Inc.
Larry King — Flint Group Incorporated

Earl Moran — Exxon Mobil Corporation

James Morriss, III — Thompson & Knight, LLP

Eva O’Brien - Fulbright & Jaworski, LLP

Mike Peters — Structural Metals, Inc.

Dave Roberson - de maximis, inc.

Mary Smith - Office of the Attorney General of Texas
Michelle Teed — Office of the Attorney General of Texas
Robert Sterrett — Itasca Denver, Inc.

Rudy Valdes — National Radiator

Elizabeth Webb — Thompson & Knight, LLLP



	barcode: *639552*
	barcodetext: 639552


